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COUNTY OF SAN LUIS OBISPO BOARD OF SUPERVISORS 

AGENDA ITEM TRANSMITTAL 
 

 
 (1) DEPARTMENT 

Public Works  

 
(2) MEETING DATE 

12/8/2015 

 
(3) CONTACT/PHONE 

Richard Kopecky, Senior Capital Projects Coordinator  

(805) 781-5222 

 
(4) SUBJECT 

Submittal of a resolution authorizing execution of notice of completion and acceptance for the 
construction of Parks – Cayucos – Restore Cayucos Pier; and request approval of Contract Change 

Order No. 5 in the amount of $46,187.  District 2. 
 
(5) RECOMMENDED ACTION 

It is recommended that the Board: 

1. Adopt the attached resolution, which authorizes the execution of a notice of completion and 
acceptance of the Construction of Parks – Cayucos – Restore Cayucos Pier. (Contract No. 
320060); and 

2. Approve the attached Contract Change Order No. 5, in the amount of $46,187.55 and instruct 
the Public Works Director, or his designee, to process the change order for payment to the 

contractor.  
 
(6) FUNDING 

SOURCE(S) 

Save Cayucos Pier 

Committee and Project 
Savings 

 
(7) CURRENT YEAR 

FINANCIAL IMPACT 

$46,187.55  

 
(8) ANNUAL FINANCIAL 

IMPACT 

$0.00  

 
(9) BUDGETED? 

Yes  

 
(10) AGENDA PLACEMENT 

{X}  Consent     {  } Presentation      {  }  Hearing (Time Est. ___)  {  } Board Business (Time Est.___) 

 
(11) EXECUTED DOCUMENTS 

 {X}   Resolutions    {  }   Contracts  {  }   Ordinances  {  }   N/A 

 
(12) OUTLINE AGREEMENT REQUISITION NUMBER (OAR) 
 

N/A 

 
(13) BUDGET ADJUSTMENT REQUIRED? 

 BAR ID Number: N/A 

 {  } 4/5 Vote Required        {X}   N/A 
 
(14) LOCATION MAP 

Attached 

 
(15) BUSINESS IMPACT STATEMENT?  

No 

 
(16) AGENDA ITEM HISTORY    

{  } N/A   Date: 9/16/14, #12 

 
 (17) ADMINISTRATIVE OFFICE REVIEW 

David E. Grim 

 
 (18) SUPERVISOR DISTRICT(S) 

District 2  

 

 

Reference:  15DEC085-C-12
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    County of San Luis Obispo 
 
 

 

TO: Board of Supervisors 

FROM: 

 

VIA: 

Public Works   

Richard Kopecky, Senior Capital Projects Coordinator  

Jeff Lee, Capital Planning Manager 

DATE: 12/8/2015 

SUBJECT: Submittal of a resolution authorizing execution of notice of completion and acceptance 

for the construction of Parks - Cayucos – Restore Cayucos Pier; and request approval 
of Contract Change Order No. 5 in the amount of $46,187.  District 2. 

 

RECOMMENDATION 

 
It is recommended that the Board: 

 
1. Adopt the attached resolution, which authorizes the execution of a notice of completion and 

acceptance of the Construction of Parks – Cayucos – Restore Cayucos Pier. (Contract No. 
320060); and 
 

2. Approve the attached Contract Change Order No. 5, in the amount of $46,187.55 and instruct 
the Public Works Director, or his designee, to process the change order for payment to the 

contractor. 
 
DISCUSSION 

 
The Cayucos Pier is a 982’ long timber pier originally constructed in 1872. Since 1945, by written 

agreement with California Department of Parks and Recreation, the County has accepted all 
maintenance and repair responsibilities for the Cayucos Pier. In recent years the pier had fallen into 
disrepair and been damaged by sea action.  

 
The contract was awarded to Associated Pacific Constructors, Inc. on September 16, 2014 in the 

amount of $1,700,773.00 and was constructed within the allowable working days. 
 
The following provides a brief history of events concerning the pier: 

 

 Between 2010 and 2012, several weather and surf events degrade the Cayucos Pier and 

engineering studies were conducted to determine safety; 

 July 2013, approximately one-half of the Cayucos Pier was closed to the public due to 

structural concerns resulting from missing or severely deteriorated piles, pile caps, and cross-
bracing; 

 July 2013 – November 2013, an above/below-water structural assessment was prepared; 

environmental permits granted; construction funding secured; and bid documents to stabilize 
the pier were completed;  
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 December 2013 – January 2014, interim construction to stabilize the pier during winter months 

occurred; 

 May 2014, the Board authorized public bidding for construction services to restore the pier; 

 September 2014, Associated Pacific Construction, Inc. was awarded the construction contract 
to restore the pier; 

 October 2014 – October 2015, restoration work on the Cayucos Pier; 

 October 2015, a Notice of Substantial Completion of construction was issued to the contractor. 

 
 Change Order Limit Increase Request 
 

Based on Public Contract Code Section 20142, the current change order limit for the project is 
$110,038.65.  The limit is calculated as follows: 5% of the original contract amount ($1,700,773) plus 

$25,000.  To date, the approved change order Nos. 1-4 for the project total $109,489.35.   
 
Due to additional construction services that were required near the end of the project, Public Works 

requests approval of Change Order No. 5, in the amount of $46,187.55.  An exhibit of the change 
order is attached.   
 

The additional construction services included in Change Order No. 5 are as follows:  
 

 Relocation of the dry fire line to the outboard side of the pier safety railing; 

 Additional electrical conduit expansion joints, pier lighting dimmers, bird spikes on the pier light 

poles; and  

 Additional temporary chain link fencing, to increase the secured storage area required for the 

pier piles.   
 
The Cayucos Save the Pier organization recently pledged an additional $30,000 to the County, to 

mitigate the change order costs for the dry fire line.  In addition, the County successfully transferred 
the surplus pier piles that remained at the end of construction.  After the $30,000 pledge and the 

payment for the surplus piles are received by the County, approximately $80,000 will be credited back 
into the project account.     
 

The pier was reopened to the public on October 31, 2015 at a community celebration. 
 
OTHER AGENCY INVOLVEMENT/IMPACT 

 
The San Luis Obispo County Parks and Recreation Commission (PRC) placed the Cayucos Pier 

Restoration project on its Park Priority Projects list.  On June 26, 2014 the PRC recommended the 
Board of Supervisors authorize the application for and acceptance of grant and local funding sources 
for the Cayucos Pier Restoration project. 

 
Several County departments were actively involved in the project, including: County Administrative 

Office, Community Development Department, Auditor-Controller-Treasurer-Tax Collector, 
Environmental Health Department, and Parks Department.   
 

The project received approval from numerous State and Federal agencies including: United States 
Army Corps of Engineers, California Environmental Protection Agency, California Department of 

Parks and Recreation, California State Lands Commission, Regional Water Quality Control Board, Air 
Pollution Control District, and California Coastal Commission. 
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FINANCIAL CONSIDERATIONS 

 

This was a multiyear project with multiple funding sources.  The list includes pending revenue from 
the Cayucos Save the Pier organization towards the fire line revisions.  The table below summarizes 
the pier construction.  

 

Funding Sources 

Parks Operating Fund $ 1,713,000.00 

California Wildlife Conservation board $ 750,000.00 

Save Cayucos Pier Committee $ 105,000.00 

Save Cayucos Pier Committee (lighting) $ 130,000.00 

California Coastal Conservancy $ 750,000.00 

Total Approved Project Funding $ 4,048,000.00 

Save Cayucos Pier Committee-Pending $ 30,000.00 

Total Funding $ 4,078,000.00 

 
The attached Exhibit “A” shows the project expenditures through October. Fund balance is sufficient 

to cover the expense of contract change order No. 5 and no budget adjustment is required. 
 
A final report of actual project costs will be filed with the clerk after any and all claims, disputes and 

adjustments have been resolved.  We do not anticipate the final project cost to differ materially from 
the current estimated total.  Five percent (5%) of total contractor payments are held by the County 

and released only after meeting the legal holding period after the Notice of Completion is filed.  
 
By taking the recommended action, your Board will cause the legal notice of completion for this 

construction contract to be recorded, and start the period of time during which liens can be filed by 
subcontractors against the prime contractor. 

 
RESULTS 

 

The results of the recommended action will be the completion of a community project that will 
contribute to a safe, well-governed and livable community. 
 
 
ATTACHMENTS 

 
1. Vicinity Map 
2. Exhibit A – Project Cost Estimates 

3. Contract Change Order No. 5 
4. Resolution Authorizing Execution of Notice of Completion and Acceptance for the Parks – Cayucos – Restore 

Cayucos Pier 

5. Notice of Completion and Acceptance 

 
File: Contract No. 320060 
 
Reference: 15DEC08-C-12  
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